



Shanghai Jiao Tong University  
CS358 Computer Management (Online)

<b>Instructor Information</b>	Shuxi Wang Home Institution: University of International Business and Economics Email: wangshuxi@uibe.edu.cn		
<b>Term</b>	December 17, 2020 - January 8, 2021	<b>Credits</b>	4 units
<b>Course Delivery</b>	The class will be delivered in the format of online. Other than recorded lecture videos, the instructor will arrange 4 hours' real-time interactions with students per week (via discussion forum, zoom meeting, and WeChat). The workload students are expected to complete to properly pass this course is about 20 hours per week.		
<b>Required Texts (with ISBN)</b>	Schwalbe, Kathy. Information Technology Project Management, 9th Edition. Hoboken, New Jersey: John Wiley & Sons, Inc., 2018. ISBN-13: 978-1337101356 672pgs.		
<b>Prerequisite</b>	None (it is better to have the knowledge of software engineering)		



## Course Overview

From the smallest to the largest organization, the electronic storage and flow of information is critical to the successful achievement of goals, objectives and the provision of products and services. To manage that delivery process, we now find the construct mechanism for the delivery of those products and services to be the “Project” rather than a series of non- integrated tasks. The increased dependence upon projects necessitates the need for both improved project management and oversight. **The purpose of this course is to assist professionals in understanding the components of complex projects, manage those project components, and to form and lead a project team.** Project Management tools and techniques will be introduced, discussed, and applied.


## Learning Outcomes

Students who complete this course successfully will be able to do the following:

1. Build on a foundation of project management gained in previous study, describe complex issues that confront real-world IT project managers.
2. Integrate previous learning with perspectives on real-world challenges for IT project managers in order to identify and describe major IT project management issues.
3. Research and analyze what factors are important to the successful implementation of IT projects in the context of particular business strategies, and in a given business focus area, and how representative organizations within that business focus area seem to be taking advantage of various IT project management strategies and approaches over time and scale.
4. Develop and justify practical strategies, tools and practices that can lead to an adaptive approach to IT project management in a variety of settings, scales and diverse industry applications.
5. Describe resources available to the IT project manager to keep current with trends and best practices in the resolution of complex project management.
6. Summarize the research, analysis and findings in a formal, in-class presentation, and evaluate others’ presentations in the context of concepts learned during the course.

## Course Structure

According to different project phases to develop a software as below





### Grading Policy

Attendance	10%
Middle Exam	20%
Projects/Homework	30%
Final Exam	40%

### Grading Scale is as follows

Number grade	Letter grade	GPA
90-100	A	4.0
85-89	A-	3.7
80-84	B+	3.3
75-79	B	3.0
70-74	B-	2.7
67-69	C+	2.3
65-66	C	2.0
62-64	C-	1.7
60-61	D	1.0
≤59	F (Failure)	0



## Class Schedule

Date	Lecture	Readings
Day 1	Introduction to Project Management	Chapter 1
Day 2	The Project Management and Information Technology Context	Chapter 2
Day 3	The Project Management Process Groups: A Case Study	Chapter 3
Day 4	Online meeting, review & discussion	
Day 5	Project Integration Management	Chapter 4
Day 6	Project Scope Management	Chapter 5
Day 7	Project Time Management	Chapter 6
Day 8	Online meeting, review & discussion	
Day 9	Middle Exam	
Day 10	Project Cost Management	Chapter 7
Day 11	Project Quality Management	Chapter 8
Day 12	Project Human Resource Management	Chapter 9
Day 13	Online meeting, review & discussion	
Day 14	Project Communications Management	Chapter 10
Day 15	Project Risk Management	Chapter 11
Day 16	Project Procurement Management	Chapter 12
Day 17	Online meeting, review & discussion	
Day 18	Final Exam	